


Activity-1



From 2008

Activity ---2

- CEOP/AWCI.....request all river basins
 - With AWCI time line
 - Identify the real needs
 - Incorporate the needs into activity 4

Activity3

- Disaster (Flood) WQ training, education
- UNU and Bangladesh
- Start preparation; may be under AWCI. As soon as possible. Review the needs and resources by January 2008

Activity 4

- JAXA ,UNU and AWCI
 - Try on retrospective data
- In immediate term.

Activity 5/Alternative?

- AWCI takes the lead :
 - JAXA-----retrospective information (based on identified indicators)
 - Collect data from river basins
 - Review needs and resources
 - Train at national and regional level based on available resources (Flood WQ)
 - Explore funding

Participation and needs?

- Only 5 participants
- Vt, Pk and Bangladesh